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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 111.777 120.602 189.919 -   189.919 337.712 344.138 347.237 351.580 Continuing Continuing
0557: Next Generation Jammer 111.777 120.602 189.919 -   189.919 337.712 344.138 347.237 351.580 Continuing Continuing

A. Mission Description and Budget Item Justification
This project develops a Next Generation Jammer (NGJ) capability and appropriate technologies required to replace the existing ALQ-99 Tactical Jamming System.
NGJ is required to keep pace with advances in threat weapons systems and continuous expansion of the Airborne Electronic Attack (AEA) mission area.  NGJ
capabilities will address AEA capability gaps, AEA sufficiency gaps, and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability,
and capability.  NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced
operational and sustainment cost.

Note: NGJ was previously funded under PE 0604270N/PU 0556 EW Development.  NGJ effort budgeted for $36.006M under PE 0604270N/PU 0556 in FY 2009.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 117.481 120.602 119.891 -   119.891
Current President's Budget 111.777 120.602 189.919 -   189.919
Total Adjustments -5.704 -   70.028 -   70.028

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -2.000 -  
• SBIR/STTR Transfer -3.688 -  
• Program Adjustments -   -   71.072 -   71.072
• Section 219 Reprogramming -0.013 -   -   -   -  
• Rate/Misc Adjustments -   -   -1.044 -   -1.044
• Congressional General Reductions
Adjustments

-0.003 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

Schedule: Analysis of Alternatives (AoA), In-Process Review Defense Acquisition Board (IPR DAB), and Resources Requirements Review Board (R3B) added to
schedule to provide further program detail. Milestone A moved from 4th QTR 2011 to 2nd QTR 2012. Technology Development (TD) Award moved from 1st QTR
2012 to 3rd QTR 2012 due to late award of Technology Maturation (TM) contracts in 4th QTR 2010 vice 3rd QTR 2010. Prototype Demonstration moved from
4th QTR 2012 to 3rd QTR 2014. NGJ TEMP moved from 1st QTR 2013 to 1st QTR 2014. Milestone B moved from 4th QTR 2013 to 1st QTR 2015. Engineering
and Manufacturing Development (EMD) contract award moved from 1st QTR 2014 to 1st QTR 2015 because of improved program knowledge and Independent
Expert Program Review recommendations. Integrated testing moved from 1st QTR 2014 to 1st QTR 2016 to permit development of test articles under EMD
contract.  Engineering Development Model (EDM) deliveries moved from 4th QTR 2015 to 4th QTR 2016 to support testing.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0557: Next Generation Jammer 111.777 120.602 189.919 -   189.919 337.712 344.138 347.237 351.580 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops a Next Generation Jammer (NGJ) capability and appropriate technologies required to replace the existing ALQ-99 Tactical Jamming System.
NGJ is required to keep pace with advances in threat weapons systems and continuous expansion of the Airborne Electronic Attack (AEA) mission area.  NGJ
capabilities will address AEA capability gaps, AEA sufficiency gaps and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability
and capability.  NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced
operational sustainment cost.

Note: NGJ was previously funded under PE 0604270N/PU 0556 EW Development.  NGJ effort budgeted $36.006M under PE 0604270N/PU 0556 in FY 2009.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Next Generation Jammer

Articles:
FY 2010 Accomplishments:
Completed Material Solution Analysis phase activities and conducted NGJ technology maturation analysis/studies needed to
support a Milestone A decision.
FY 2011 Plans:
Continue technology maturation analysis/studies and initiate NGJ technology development activities to reduce technological risk
and determine appropriate set of technologies for use in NGJ.
FY 2012 Plans:
Complete technology maturation efforts and Milestone A decision. Continue technology development activities in support of
prototype demonstration and Milestone B decision.

107.128
0

118.602
0

189.919
0

Title: Analysis of Alternatives
Articles:

FY 2010 Accomplishments:
Completed collection and analysis of NGJ alternatives data for EA-18G and F-35. Final report completed and delivered.

2.849
0

-   -  

Title: Capability Development Document (CDD)
Articles:

1.800
0

2.000
0

-  



UNCLASSIFIED

UNCLASSIFIED
Navy Page 4 of 8 R-1 Line Item #99

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Analysis and refinement of NGJ technical and programmatic requirements and initiation of draft CDD.
FY 2011 Plans:
Finalization of CDD and initial routing through Joint Capabilities Integration Development System process for Milestone A.

Accomplishments/Planned Programs Subtotals 111.777 120.602 189.919

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Next Generation Jammer is designated a Pre-Major Defense Acquisition Program and activity will focus on technology maturation to include technology development
strategies in preparation for Milestone A in FY12.

E. Performance Metrics
To obtain sufficient technology maturation and demonstration to obtain favorable Milestone A and Milestone B decisions for continued program development.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 5 of 8 R-1 Line Item #99

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development TBD Various:Various -   -   165.614 Apr 2012 -   165.614 1,295.094 1,460.708 1,460.708

Primary Hardware
Development C/CPFF ITT:Clifton, NJ 22.234 25.920 Apr 2011 -   -   -   0.000 48.154 48.154

Primary Hardware
Development C/CPFF BAE:Nashua, NH 21.841 25.919 Apr 2011 -   -   -   0.000 47.760 47.760

Primary Hardware
Development C/CPFF Raytheon:Goleta, CA 21.966 25.919 Apr 2011 -   -   -   0.000 47.885 47.885

Primary Hardware
Development C/CPFF

Northrop
Grumman:Baltimore,
MD

21.960 25.919 Apr 2011 -   -   -   0.000 47.879 47.879

Primary Hardware
Development SS/CPFF Sparta, Inc.:Lake

Forest, CA 1.245 -   -   -   -   0.000 1.245 1.245

Primary Hardware
Development SS/CPFF

Northrop
Grumman Space
& Mission Systems
Corp.:Herndon, VA

1.765 -   -   -   -   0.000 1.765 1.765

Studies & Analysis (Non-
FFRDC) SS/CPFF

Mantech Systems
Engineering
Corp.:Fairfax, VA

1.571 -   -   -   -   0.000 1.571 1.571

Studies & Analysis (Non-
FFRDC) Various Various:Various -   1.587 Dec 2010 1.612 Dec 2011 -   1.612 0.000 3.199 3.199

Systems Engineering WR NAWCAD:Patuxent
River, MD 4.450 4.600 Nov 2010 7.209 Nov 2011 -   7.209 27.254 43.513  

Systems Engineering WR NAWCWD:Pt. Mugu,
CA 2.008 1.523 Nov 2010 1.545 Nov 2011 -   1.545 6.200 11.276  

Systems Engineering WR NSWC Crane:Crane, IN 1.500 1.523 Dec 2010 1.600 Dec 2011 -   1.600 6.200 10.823  

Systems Engineering SS/CPFF
Johns Hopkins
University Applied
Physics Lab:Laurel, MD

1.200 1.500 Jan 2011 1.522 Dec 2011 -   1.522 6.400 10.622 10.622

Systems Engineering Various Various:Various 6.335 2.454 Dec 2010 7.173 Dec 2011 -   7.173 29.500 45.462  
Subtotal 108.075 116.864 186.275 -   186.275 1,370.648 1,781.862
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
FY11 Costs adjusted to reflect award of four FY10/11 incrementally funded TM contracts.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng& Tech Srvc (Non
FFRDC) SS/FFP NSMA:Arlington, VA 1.403 1.418 Dec 2010 1.434 Dec 2011 -   1.434 4.115 8.370 8.370

Eng& Tech Srvc (Non
FFRDC) Various Various:Various 2.199 2.220 Dec 2010 2.010 Dec 2011 -   2.010 5.064 11.493 11.493

Subtotal 3.602 3.638 3.444 -   3.444 9.179 19.863 19.863

Remarks
FY11 Costs adjusted to further breakout anticipated contracting actions and cost categories.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR Various:Various 0.100 0.100 Dec 2010 0.200 Dec 2011 -   0.200 0.840 1.240  

Subtotal 0.100 0.100 0.200 -   0.200 0.840 1.240

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 111.777 120.602 189.919 -   189.919 1,380.667 1,802.965

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Next Generation Jammer
Acquisition Milestones: Milestones: Analysis of Alternatives (AoA) Report 3 2010 3 2010
Acquisition Milestones: Milestones: IPR/DAB 4 2010 4 2010
Acquisition Milestones: Milestones: Milestone A 2 2012 2 2012
Acquisition Milestones: Milestones: Milestone B 1 2015 1 2015
Systems Development: Hardware Development: Prototype Demonstration 1 2014 3 2014
Systems Development: Hardware Development: Engineering Development Model
(EDM) Deliveries 4 2016 4 2016

Systems Development: Reviews: Resource Requirements Review Board (R3B) 1 2011 1 2011
Test & Evaluation: Technical Evaluation: NGJ Test & Evaluation Master Plan (TEMP) 1 2014 1 2014
Test & Evaluation: Technical Evaluation: Integrated Testing 1 2016 4 2016
Production Milestones: Contract Awards: Technology Maturation (TM) Contract Award 4 2010 4 2010
Production Milestones: Contract Awards: Technology Development (TD) Contract
Award 3 2012 3 2012

Production Milestones: Contract Awards: Engineering & Manufacturing Development
(EMD) Contract Award 1 2015 1 2015
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